

BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK :- "PROVIDING AND LAYING HDPE WATER LINE IN MUTYALANAGARA BLOCK-2 IN J P PARK WARD NO-17."

AGENCY : SRI K SHIVAKUMAR

I.P.C. – 1ST AND FINAL

MEASUREMENTS

Name Of Work : Providing and laying HDPE Water line in Mutyalanagara Block-2 in J P Park Ward No-17.

A) Detailed Measurements

Name of Agency : Sri Shivakumar K

Work Order : EE/RRND/Wo.No/234/2013-2014 **D:07/02/2014**

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
1	KSRB 2-2.2 : Earthwork excavation for foundation of buildings, water supply, sanitary lines and electrical conduits either in pits or in trenches 1.5m and above in width, in hard soil not exceeding 1.5 m. in depth including dressing the bottom and sides of pits and trenches, stacking the excavated soil clear from edges of excavation with lead upto 50 m. after breaking of clods complete as per specifications.						
	2nd cross Sarakki Gundappa Road (From Tank Bund Road to 4th Main)	1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	22.50	0.45	$\frac{0.60 + 0.60}{2}$	6.08	
	5th A Main (From 2nd Cross to Dead End)	1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60 + 0.60}{2}$	8.10	

C&FC 20/2

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	15.40	0.45	$\frac{0.60+0.60}{2}$	4.16	
	4th Main (From 2nd Cross to Dead End)	1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	15.40	0.45	$\frac{0.60+0.60}{2}$	4.16	
	1st D Main (From 2nd Main to Dead End)	1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	5.50	0.45	$\frac{0.60+0.60}{2}$	1.49	
	1st C Main (From 2nd Main to Dead End)	1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	15.60	0.45	$\frac{0.60+0.60}{2}$	4.21	
	2nd Main (From Tank bund to 4th Main)	1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	30.00	0.45	$\frac{0.60+0.60}{2}$	8.10	
		1	25.60	0.45	$\frac{0.60+0.60}{2}$	6.91	

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Tank Bund Road(Railway gate to 2nd Main)	1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	10.00	0.45	(0.60 + 0.60)/2	2.70	
	parallel to Tank Bund Road	1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	22.50	0.45	(0.60 + 0.60)/2	6.08	
	1st C Cross (From Tnk bun to ea end)	1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	15.50	0.45	(0.60 + 0.60)/2	4.19	
	Sri Manakamba temple Road	1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	15.60	0.45	(0.60 + 0.60)/2	4.21	
	Connecting Road	1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	20.00	0.45	(0.60 + 0.60)/2	5.40	
	1st A Main (From 2nd main to 2nd Cross)	1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	30.00	0.45	(0.60 + 0.60)/2	8.10	
		1	25.60	0.45	(0.60 + 0.60)/2	6.91	